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ESTIMATE RUN 07/31/2012

ESTIMATE SUMMARY 18:59:14

CONTID: C18537         ESTIMATE NO: 0004 PROG 2005

PCN: 18537-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 MT. HARRIS ROCKFALL PERCENT TIME:

PROJECT NO: SHE0402-081                   

US 40 MT. HARRIS ROCKFALL

NAME OF ROAD: 040A

PROJECT COUNTIES: ROUTT

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 07/31/2012 DATE TIME STARTED 04/03/2012

20300 W. HIGHWAY 72 DATE LET 10/27/2011 DATE WORK BEGAN 04/03/2012

 DATE AWARDED 11/04/2011 DATE TIME STOPPED 07/27/2012

 DATE CONTRACT EXECUTED 11/25/2011 DATE ACCEPTED 07/27/2012

ARVADA CO 80007     303-279-4458 DATE NOTICE TO PROCEED 04/03/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,016,181.88 PARTICIPATING $ $ 511,185.87

AWARD PROJECT AMT: 982,779.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -209,953.84

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -130.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.04

511,185.87

301,232.03

301,101.44

$

$

$

$

1,016,181.92

0.00

1,016,181.92

0.00

1,016,181.92

-14,741.70

0.00

1,001,440.22

0.00

AMOUNT DUE 1,001,440.22 301,101.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 301,101.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

116.0 TIME ALLOW: 7/27/2012 ??:??:??

ORIG TIME ALLOW: 7/18/2012 ??:??:??
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PCN: 18537-BID    ESTIMATE RUN 07/31/2012

PROJECT: SHE0402-081                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:59:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Truck (Dump) 19.000

13.000

203-01582  
 

32.000

HOUR

88.40000 2,828.8032.000

1,149.20

0010 Front End Loader (Rubber Tire) 19.000

26.000

203-01590  
 

45.000

HOUR

94.39000 4,247.5545.000

2,454.14

0015 Rock Scaler 208.000

20.000

203-02300  
 

228.000

HOUR

90.94000 20,734.32228.000

1,818.80

0020 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000

LF  

3.53000 0.000.000

0.00

0025 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

2,817.70000 2,817.701.000

0.00

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

21.40000 0.000.000

0.00

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

48.83000 0.000.000

0.00

0040 Rock Reinforcement (Number 10) 107.000

107.000

211-01115  
 

214.000

LF  

70.63000 15,114.82214.000

7,557.41

0045 Rock Anchor 144.000

0.000

211-01300  
 

144.000

EACH

212.36000 30,579.84144.000

0.00

0050 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

2.500

403-00720  
 

2.500

TON 

453.04000 1,132.602.500

1,132.60

0055 *Mesh Post 46.000

0.000

607-55030  
 

46.000

EACH

3,030.78000 139,415.8846.000

0.00
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PCN: 18537-BID    ESTIMATE RUN 07/31/2012

PROJECT: SHE0402-081                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:59:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mesh Post (Special) 23.000

2.000

607-55031  
 

25.000

EACH

3,285.78000 82,144.5025.000

6,571.56

0065 Mesh Pin 130.000

1.000

607-55060  
 

131.000

EACH

122.38000 16,031.78131.000

122.38

0070 *Wire Mesh 46,518.000

166,142.000

607-55100  
 

212,660.000

SF  

2.74000 582,688.40212,660.000

455,229.08

0070 MATERIAL ALLOWANCE Wire Mesh 76,625.489

-76,625.489SF  

2.74000 0.000.000

-209,953.84

0075 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

17,959.17000 17,959.171.000

0.00

0080 *Flagging 915.000

527.800

630-00000  
 

1,442.800

HOUR

26.19000 37,786.931,442.800

13,823.08

0085 *Traffic Control Inspection 28.000

6.000

630-00007  
 

34.000

DAY 

143.65000 4,884.1034.000

861.90

0090 *Traffic Control Management 57.000

28.000

630-00012  
 

85.000

DAY 

552.49000 46,961.6585.000

15,469.72

0095 *Construction Traffic Sign (Panel Size A) 2.500

3.500

630-80341  
 

6.000

EACH

5.53000 33.186.000

19.36

0100 *Construction Traffic Sign (Panel Size B) 13.500

14.500

630-80342  
 

28.000

EACH

5.53000 154.8428.000

80.19

0105 *Construction Traffic Sign (Panel Size C) 4.500

6.500

630-80343  
 

11.000

EACH

5.53000 60.8311.000

35.95
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PCN: 18537-BID    ESTIMATE RUN 07/31/2012

PROJECT: SHE0402-081                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:59:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

2.000

EACH

2,762.45000 5,524.902.000

2,762.45

0115 *Drum Channelizing Device 15.000

15.000

630-80360  
 

30.000

EACH

11.05000 331.5030.000

165.75

0120 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

11.05000 0.000.000

0.00

0125 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

11.05000 0.000.000

0.00

0130 *Traffic Cone 50.000

50.000

630-80380  
 

100.000

EACH

1.11000 111.00100.000

55.50

0135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0145 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0155 F/A Rock Fall Protection 0.000

0.000

700-70450  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18537-BID    ESTIMATE RUN 07/31/2012

PROJECT: SHE0402-081                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:59:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Const Traf Sign (Spec) 96.000

96.000

630-80344  
 

192.000

SF  

19.55000 3,753.60192.000

1,876.80

CAT 1,015,297.89301,232.031,015,297.89CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

883.99000 883.991.000

0.00

CAT 883.990.00883.99CURRENT AMT0400 $ $ $

$ 1,016,181.88301,232.03$1,016,181.88$CURRENT AMTPROJECT TOTAL


